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0.

Priority Routine [X] Urgent[] Emergency [_] | Affected Release B Change Class |1

Title (description)
Release B Maintainability Demonstration Plan for the ECS Project, 511-CD-002-002

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.)
None or Tech Reference
None
RTM ] Start New []
Change Baseline
Problem

To obtain ECS CCB approv the Release B Maintainability Demonstration Plan for delivery to NASA in July 1997.
This CDL istied to TRR-B.

Proposed Solution
Approve plan for releaseto NASA

Impact Analysis:

Organizations Affected: BOO [] Contracts [] ECS CEief | FOS [] M&O []
ng
Procurement [] Q0 [ Rel. Dev [X] Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontrct [7] Sys.Eng [] SysXen; |
Cp
Cost: None [X] Small ] Medium [] Large []
(Not exceeding $100,000)($100,000 to $500,000) (Over $500,000)
Schedule: None [] Other
Additional LOC Man-Months
Materials
Originator Joe Spyrison Andrew Gilson for Joe Spyrison 6/18/97
Signature Date
Office QO Office Manager  Stephan Gayle 6/18/97
Signature Date
Disposition Approved [ ] Approved w/Comment Forward [ ] Disapproved [ ]

Comment: Joe Spyrison to confer with
Mark Alabastro before releasing
document

CCB Chairperson Ramsey Billups 712197
Signature Date
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